

KLISS Modernization Project Steering Committee
Report to the Legislative Coordinating Council
August 14, 2025

KLISS Modernization Project Update

Background

On December 2, 2024, the KLISS Modernization Project Steering Committee recommended that the production deployment of the KLISS bill drafting system take place after the conclusion of the 2025 legislative session. This extension was in line with the original terms of the build contract executed on October 19, 2022, with a planned completion date of June 30, 2025.

On July 7, 2025, the KLISS Modernization Project Steering Committee informed the Legislative Coordinating Council (LCC) that the production deployment of the KLISS bill drafting system did not occur on June 30, 2025, as planned because the required functionality was not yet ready. Additionally, the Steering Committee informed the LCC that they were working with the vendor to establish a firm deadline to have the bill drafting system deployed into production during the late summer, with a session-ready system deployed before October 1, 2025. During the discussion, the LCC directed the Steering Committee to work with the vendor to make significant progress toward having a session-ready system by September 2, 2025.

Current Status

Staff from the Revisor of Statutes and the Application Services department are continuing to test the system as new releases are made available. Currently, there are still many complex bugs to be resolved and data validation work to be completed before a final decision can be made on a go-live date.